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Species Action Priority # Action # Action
Description

Action Status Est. Initiation Date Est. Completion
Date

Responsible
Parties

Work Type Labor Type Action Comments

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 1.1 Survey for new
populations;
Michigan

Ongoing Current Prior to FY 1995 Michigan
Department of
Natural Resources,
The Nature
Conservancy

Research:
Population Surveys

Contract, Graduate
Student, Internal
Field Assistance,
Species Expert,
Volunteer

FY4 - FY10 costs
are $21,000. Tasks
1.1, 1.2 and 2.1 are
highly interrelated
and must be
performed
concurrently by
coordinated teams.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 1.1 Survey for new
populations; New
Jersey

Not Started New Jersey
Department of
Environmental
Protection

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $7,000. Tasks
1.1, 1.2 and 2.1 are
highly interrelated
and must be
performed
concurrently by
coordinated teams.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 1.1 Survey for new
populations; Ohio

Not Started Ohio Department of
Natural Resources,
Ohio Lepidopterist
Society

Work type not yet
selected

Labor type not yet
selected

Tasks 1.1, 1.2 and
2.1 are highly
interrelated and
must be performed
concurrently by
coordinated teams.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 1.1 Survey for new
populations;
Indiana

Ongoing Current Prior to FY 1995 The Nature
Conservancy,
Indiana Department
of Natural
Resources

Research:
Population Surveys

Contract, Graduate
Student, Species
Expert, Volunteer

FY4 - FY10 costs
are $14,000. Tasks
1.1, 1.2 and 2.1 are
highly interrelated
and must be
performed
concurrently by
coordinated teams.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 1.2 Monitor extant
populations;
Indiana

Ongoing Current Prior to FY 1995 The Nature
Conservancy,
Indiana Department
of Natural
Resources

Research:
Population Surveys

Labor type not yet
selected

FY4 - FY10 costs
are $14,000. Tasks
1.1, 1.2 and 2.1 are
highly interrelated
and must be
performed
concurrently by
coordinated teams.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 1.2 Monitor extant
populations:
Michigan

Ongoing Current Prior to FY 1995 Michigan
Department of
Natural Resources,
Indiana Department
of Natural
Resources,
Michigan Natural
Features Inventory

Research:
Population Surveys

Contract FY4 - FY10 costs
are $14,000. Tasks
1.1, 1.2 and 2.1 are
highly interrelated
and must be
performed
concurrently by
coordinated teams.
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Species Action Priority # Action # Action
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Action Status Est. Initiation Date Est. Completion
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Parties

Work Type Labor Type Action Comments

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 2.1 Conduct studies of
larval ecology;
Indiana

Partially Complete Prior to FY 1995 The Nature
Conservancy,
Indiana Department
of Natural
Resources

Research: Habitat
Requirements,
Research: Other
Information,
Research:
Propagation

Labor type not yet
selected

Tasks 1.1, 1.2 and
2.1 are highly
interrelated and
must be performed
concurrently by
coordinated teams.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 2.1 Conduct studies of
larval ecology;
Michigan

Ongoing Current Prior to FY 1995 Michigan
Department of
Natural Resources,
The Nature
Conservancy

Research Labor type not yet
selected

Tasks 1.1, 1.2 and
2.1 are highly
interrelated and
must be performed
concurrently by
coordinated teams.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.2 Quantify habitat
requirements/use;
Indiana

Ongoing Current Prior to FY 1995 The Nature
Conservancy,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $3,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.2 Quantify habitat
requirements/use;
Michigan

Ongoing Current Prior to FY 1995 Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $5,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.2.6 Conduct genetic
studies on N.
mitchellii
throughout range,
excluding N. m.
francisi.

Ongoing Current Michigan State
University

Research: Genetics Graduate Student FY2010: Received
GLRI funding
($135,668) to
continue genetics
work & study
effects of
Wolbachia. This
project also
included work on
Hine's emerald
dragonfly.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 2.2.7 Study how
groundwater effects
prairie fens.

Ongoing Current FY 2010 Michigan State
University

Research Contract Received
Preventing
Extinction funding
in 2009 to study to
model & map
groundwater
contributing areas
to 2 prairie fens
(pilot project). GLRI
funding awarded in
2010 to continue
project and model
14 fens containing
occupied satyr
habitat.

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.3 Study habitat
disturbance
response - Indiana

Ongoing Current Prior to FY 1995 The Nature
Conservancy,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

To coincide with
task 2.2; FY4 -
FY10 costs are
$12,000

Page 2



Species Action Priority # Action # Action
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Date

Responsible
Parties

Work Type Labor Type Action Comments

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.3 Study habitat
disturbance
response -
Michigan

Ongoing Current Prior to FY 1995 Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

To coincide with
task 2.2; FY4 -
FY10 costs are
$15,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.4 Determine
population viability -
Ohio

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy, Ohio
Department of
Natural Resources

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD)

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.4 Determine
population viability -
Indiana

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD)

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.4 Determine
population viability -
Michigan

Not Started U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD)

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 2.4 Determine
population viability -
New Jersey

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy, New
Jersey Department
of Environmental
Protection

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD)

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 2.5 Conduct captive
rearing studies

Ongoing Current FY 2000 - FY 2004 U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $15,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 3.1 Protect populations
vulnerable to
poaching

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $35,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 3.1 Protect populations
vulnerable to
poaching

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $14,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 3.1 Encourage land
acquisition

Ongoing Current Prior to FY 1995 The Nature
Conservancy,
Indiana Natural
Heritage Program

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $35,000
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Species Action Priority # Action # Action
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Date

Responsible
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Work Type Labor Type Action Comments

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.2 Protect essential
habitats - Michigan:
St. Joseph County
site

Not Started U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD);
Costs for land
acquisition can not
be predicted and
are therefore not
included in the long
range budget

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.2 Protect essential
habitats - Indiana:
LaGrange Co.
West

Discontinued U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Indiana Department
of Natural
Resources

Management:
Habitat
Maintenance and
Manipulation

Labor type not yet
selected

Costs are To Be
Determined (TBD);
Costs for land
acquisition can not
be predicted and
are therefore not
included in the long
range budget

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.2 Protect essential
habitats - Michigan:
 Cass Co. East &
Southwest

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD);
Costs for land
acquisition can not
be predicted and
are therefore not
included in the long
range budget

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.2 Protect essential
habitats - Indiana:
LaPorte Co. site

Ongoing Current U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Indiana Department
of Natural
Resources

Management:
Habitat
Maintenance and
Manipulation

Labor type not yet
selected

Costs are To Be
Determined (TBD);
Costs for land
acquisition can not
be predicted and
are therefore not
included in the long
range budget

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.2 Protect essential
habitats - Michigan:
St. Joseph County
site

Not Started U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD);
Costs for land
acquisition can not
be predicted and
are therefore not
included in the long
range budget

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.2 Protect essential
habitats - Michigan:
 Jackson Co. East

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD);
Costs for land
acquisition can not
be predicted and
are therefore not
included in the long
range budget

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.2 Protect essential
habitats - Michigan:
Berrien Co. South

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Costs are To Be
Determined (TBD);
Costs for land
acquisition can not
be predicted and
are therefore not
included in the long
range budget

Page 4



Species Action Priority # Action # Action
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Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

1 3.3.1 to 3.3.4 Provide current site
occurrence info at
least yearly to
agencies

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Michigan Natural
Features Inventory,
Indiana Natural
Heritage Program,
New Jersey Natural
Heritage Program,
Ohio Natural
Heritage Program

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $14,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.4 Develop
management plans
- Ohio

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy, Ohio
Department of
Natural Resources

Work type not yet
selected

Labor type not yet
selected

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.4 Develop
management plans
- Indiana

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.4 Develop
management plans
- Michigan

Complete FY 2000 - FY 2004 U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.4 Develop
management plans
- New Jersey

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy, New
Jersey Department
of Environmental
Protection

Work type not yet
selected

Labor type not yet
selected

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.5 Implement habitat
management plans
- Michigan

Ongoing Current FY 2000 - FY 2004 U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $42,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.5 Implement habitat
management plans
- Indiana

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $21,000
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Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.5 Implement habitat
management plans
- Ohio

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy, Ohio
Department of
Natural Resources

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $21,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.5 Implement habitat
management plans
- New Jersey

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy, New
Jersey Department
of Environmental
Protection

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $21,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.6 Develop
agreements of
protection on public
lands - Indiana

Not Started U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.6 Develop
agreements of
protection on public
lands - Michigan

Not Started U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 3.7.1 to 3.7.4 Promote protection
of occurrences on
private land

Ongoing Current Prior to FY 1995 Michigan
Department of
Natural Resources,
The Nature
Conservancy

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $42,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 3.8 Promote local
zoning

Not Started Michigan
Department of
Natural Resources,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $4,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 3.9 Support Natural
Area designation

Not Started Michigan
Department of
Natural Resources,
Michigan Natural
Features Inventory

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $70,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

2 4 Develop outreach
program

Ongoing Current Prior to FY 1995 Michigan Natural
Features Inventory,
Indiana Natural
Heritage Program

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $70,000

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 5.1 Establish breeding
facility

Ongoing Current FY 2000 - FY 2004 U.S. Fish and
Wildlife Service,
Ohio Department of
Natural Resources,
Ohio State
University,
Columbus

Work type not yet
selected

Labor type not yet
selected

FY4 - FY10 costs
are $42,000;
ODNR/OSU have
expressed interest
in breeding facility
and have potential
funding
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Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 5.2 Reestablish
historical
populations -
Indiana

Not Started U.S. Fish and
Wildlife Service,
Indiana Department
of Natural
Resources

Work type not yet
selected

Labor type not yet
selected

FY 4 - FY 10 costs
are $49,000;
Except for
Michigan, costs
should decrease
incrementally with
time - Michigan
costs will hold
steady because of
the number of sites
where
reintroduction in
desirable

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 5.2 Reestablish
historical
populations -
Michigan

Not Started U.S. Fish and
Wildlife Service,
Michigan
Department of
Natural Resources

Work type not yet
selected

Labor type not yet
selected

FY 4 - FY 10 costs
are $70,000;
Except for
Michigan, costs
should decrease
incrementally with
time - Michigan
costs will hold
steady because of
the number of sites
where
reintroduction in
desirable

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 5.2 Reestablish
historical
populations - Ohio

Not Started U.S. Fish and
Wildlife Service,
Ohio Department of
Natural Resources

Work type not yet
selected

Labor type not yet
selected

FY 4 - FY 10 costs
are $35,000;
Except for
Michigan, costs
should decrease
incrementally with
time - Michigan
costs will hold
steady because of
the number of sites
where
reintroduction in
desirable

Mitchell's satyr
Butterfly
(Neonympha
mitchellii mitchellii)

3 5.2 Reestablish
historical
populations - New
Jersey

Not Started U.S. Fish and
Wildlife Service,
New Jersey
Department of
Environmental
Protection

Work type not yet
selected

Labor type not yet
selected

FY 4 - FY 10 costs
are $49,000;
Except for
Michigan, costs
should decrease
incrementally with
time - Michigan
costs will hold
steady because of
the number of sites
where
reintroduction in
desirable
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